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FOS CSR Roadmap
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FOS Overview
- CSR Objectives
- FOS Status & Schedule

TRR Action Item Summary
- Review each TRR action item
- Present status of each

FOS System Status }

Y

FOS System Process Flows
- Test Procedure update

- Requirements check-off

- Build & Delivery

-NCR

FOS Release A Summary
- Release A Capabilities
- System Enhancements

EOC Installation Status
- Hardware status

- COTS status

- Open items

/ / /
FOS Dry-Run Phase ] FOS Acceptance Test Phase FOS Next Steps
N\
' N\ N\
Dry-Run Test Results [ Acceptance Test Plans ) Audits ( Post-Acceptance Test
- Dry-Run Test Status - EOC test environment - VDD - External Eng’g Tests
- Dry-Run Requirements Status - EOC test activities - PCA and FCA - ECT #1

- EOC test process - IST Delivery

- Technical Issues and Liens

714-CD-002-001 DD3-2



Post-Acceptance Test Steps

Post-Acceptance Test Steps
» FOS support of External Interface Engineering Tests
 FOS support of EOS Compatibility Test (ECT) #1
- ECT #1 patch delivery to EOC 9 December 1996
- Patch consists of NCR fixes pre-coordinated with FOT
» |ST software toolkit delivery late January 1997
IST patch in January 1997
NCRs to improve usability for IOT
Site visit to assist in initial installation for each IST
Perform initial informal testing between EOC and ISTs
More testing planned (IST dataflow test) summer 1997

714-CD-002-001 DD3-3



NASA'S MISSION TO PLANET EARTH

2
@
]
3
a
£
5
<
3

Action Items
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EARTH OBSERVING SYSTEM
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Road to FOS Release A RRR

NN/ N N N
[Eos=— |
Release A
CSR
NCR
— Work-off
Release A
I Tests l
Release A Test
— End-to-End Tests —— Completion

Release A

- PCA/FCA > RRR
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